



19.12.2007 – Earthworks in progress



15.01.2008 – Extraordinary amount of precipitation in January



07.02.2008 – Draining system installed under pond bottom



15.02.2008 – Surface modelling of pond bottom





15.02.2008 – Surface modelling of pond bottom



11.03.2008 – Construction of clay membrane (more drain installed)



19.12.2007 – Construction of inflow structure



19.12.2008 – Construction of inflow structure



26.02.2008 – Testing inflow structure tightness



11.03.2008 – Inflow structure near completion



11.03.2008 – Piping, flow meter and valve in inflow structure



11.03.2008 – Piping and flow meters installed in inflow structure